
To: ERD/OERR (EPA5511) 
To: OEA./RBG.V (EEA9513) 
To: EFA9525 
To: R.BO^EN (EPA9538) 

TO: 

us EPA RECORDS CENTER REGION ; 

531000 J 
From: R.BCMDEN (EPA9538) Delivered: Thu lO-MaY-90 13:59 EOT Sys 163 

(78) 
Subject: polrep? 
Mail Id: IHyR163-900510-125960837 

HANS CRUMP-WIESNER - U.S. EFA HEADQUARTERS 
ROBERT BOWDEU - CHIEF, EERB 
JACK BARNEUIEE - CHIEF, EERB-ERS 11 
GEORGE POSTER - COORDINATOR, EAST ST LOUIS EMERGENCY 
SERVICES AND DISASTER T^GENCY 
SUSAN JANCWIAK - REGI(3SIAL COORDINATOR 
MARY MCAULIFFE - EFA ATTORNEY, REGICN V-ORC 
DAN O'RIORDAN - PUBLIC AFFAIRS, EFA RBGICN V 

FRCM: CHARLIE GEBIEN, OSC REGION V 

SITE: MORRIS FAINT AND VARNISH, 15tb and BRADY ST, EAST 

ST LOUIS, LL. 

CCNTRACT #: 68-01-7460 

DELIVERY ORDER #: 7460-05-137 

SITE ID #: HP 

POLREP #: 7 

DATE/TTME: MAY 10, 1990/1030 

PERIOD: MAY 1, 1990 THROUGH MAY 11, 1990. 

1. ACnOTS TAKEN 

We remobed operations on May 1, 1990. During the week of May 
1-4, wastestreams of solvents and paint liquids were bulked, errpty 
drums were crushed, and gas cylinders were vented. Six loads of 
paint solids were sent to the CID landfill in Calumet City, 
(approximately 120 cubic yards) and four loads of crushed drums and 
vats (approximately 80 cubic yards ) were sent to Milam landfill 
in Madison, Illinois. Steel scrap metal was disposed of at a local 
scrap yard. During the week of May 7-11, six loads of paint solids 
(approximately 120 cubic yards ) were sent to CID, three loads 
(approximately 60 cubic yards ) of crushed drums, cans and vats 
were sent to Milam, and two loads ( 8,500 gallons ) of solvents and 
paint liquids were sent to OHM Resource Recovery in Morrow, Georgia 
for treatment ( fuels blending ). Steel scrap metal was sent to 
a local scrap yard. 
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2. ELANS 

Demobe operations are underway and will be conpleted on May 11, 
1990. Disposal of wastewater will be undertaken at tbe 
lytetropolitan St Louis Sewer District after sairple analysis is 
available. At this time arrangements will be made for a tanker 
truck for transportation to the treatment facility. 

3. STATUS 

a. Personnel on site: 

ERGS 6 

TAT 1 

EEA 1 

b. Costs to date: As of 5/09/90 

. ERGS TAT 

TODAY 4,803 587 

TOTAL 257,174 31,579 

PEOJEGT GELLING 

455,000 36,100 



TO: HANS CRUMP-WIESNER - U.S. EPA HEADQUARTERS 
ROBERT BOWDEN - CHIEF, EERB 
JACK BARNETTE - CHIEF, EERB-ERS 11 
GEORGE FOSTER - COORDINATOR, EAST ST LOUIS EMERGENCY 
SERVICES AND DISASTER AGENCY 
SUSAN JANOWIAK - REGIONAL COORDINATOR 
MARY MCAULIFFE - EPA ATTORNEY, REGION V-ORC 
DAN O'RIORDAN - PUBLIC AFFAIRS, EPA REGION V 

FROM: CHARLIE GEBIEN, OSC REGION V 

SITE: MORRIS PAINT AND VARNISH, 15th and BRADY ST, EAST 

ST LOUIS, IL. 

CONTRACT #: 68-01-7460 

DELIVERY ORDER #: 7460-05-137 

SITE ID #: HP 

POLREP #: 6 

DATE/TIME: APRIL 20, 1990/1030 

PERIOD: APRIL 17,' 1990 THROUGH APRIL 20, 1990. 

1. ACTIONS TAKEN 

We remobed operations on April 17, 1990. During the week of 
April 17-20 excavated underground tanks were sheared, five 20 cubic 
yard rolloffs of crushed drums and steel scrap were disposed of at 
Milam landfill, and water based composite group A was bulked for 
waste water treatment. 

Disposal arrangements for paint solids at Peoria Disposal were 
delayed due to PEI/Peoria Disposal contract negotiations. 
Arrangements for fuel blending of paint liquid/solvents were 
delayed because of a one week delay in receiving analytical data 
from Envirodyne Laboratory. As a result, operations will be shut 
down until disposal arrangements are completed. Operations will 
be shut down at noon on April 20, 1990, and we anticipate resuming 
operations on April 30, 1990. 

2. PLANS 
When operations are resiimed, we will initiate disposal of paint 

solids and paint liquids/solvents, we will treat and discharge 
bulked waste water, and we will dispose of compressed gas 
cylinders. We anticipate that these operations will require one 
week to complete at which time we will initiate demoting 



operations. 

3. STATUS 

a. Personnel on site: 

ERGS 6 

TAT 1 

EPA 1 

b. Costs to date: As of 4/19/90 

ERGS TAT 

TODAY 4,161 556 

TOTAL 206,590 26,839 

PROJECT CEILING 
455,000 36,100 



TO: HANS CRUMP-WIESNER - U.S. EPA HEADQUARTERS 
ROBERT BGWDEN - CHIEF, EERB 
JACK BARNETTE - CHIEF, EERB-ERS 11 
GEORGE FOSTER - COORDINATOR, EAST ST LOUIS EMERGENCY 

FROM: 

SITE: 

SERVICES AND DISASTER AGENCY 
SUSAN JANOWIAK - REGIONAL COORDINATOR 
MARY MCAULIFFE - EPA ATTORNEY, REGION V-ORC 
DAN O'RIORDAN - PUBLIC AFFAIRS, EPA REGION V 

CHARLIE GEBIEN, OSC REGION V 

MORRIS PAINT AND VARNISH, 15th and BRADY ST, EAST 

ST LOUIS, IL. 

CONTRACT #: 68-01-7460 

DELIVERY ORDER #: 7460-05-137 

SITE ID #: 

POLREP #: 

DATE/TIME; 

PERIOD; 

HP 

5 

APRIL 11, 1990/1415 

APRIL 6,1990 THROUGH APRIL 11, 1990. 

1. ACTIONS TAKEN 

As of April 10, 1990, we determined that disposal arrangements 
could not be completed until the week of April 16-20, 1990. As a 
result, operations will be shut-down during the afternoon 
of April 11, 1990 and resume on April 17, 1990. 

2, PLANS 

The following actions are planned for the upcoming period of 
April 17-20, 1990. 

Initiate disposal of paint solids at Peoria Disposal upon 
contracting approval. 

Complete arrangements for disposal of compressed gas 
cy1inders. 



Complete fuel blending arrangements for paint liquids/solvents 
and initiate transportation off-site. 

Demolish emptied underground storage tanks. 

3. STATUS 

a. Personnel on site; 

ERCS 7 

TAT 1 

EPA 1 

b. Costs to date; As of 4/10/90 

ERCS TAT 

TODAY 4,253 543 

TOTAL 183,184 23,595 

:^V PROJECT CEILING 
455,000 36,100'"Z'"Z • / 



TO: HANS CRUMP-WIESNER - U.S. EPA HEADQUARTERS 
ROBERT BOWDEN - CHIEF, EERB 
JACK BARNETTE - CHIEF, EERB-ERS 11 
GEORGE FOSTER - COORDINATOR, EAST ST LOUIS EMRGENCY 

SERVICES AND DISASTER AGENCY 
SUSAN JANOWIAK - REGIONAL COORDINATOR 
MARY MCAULIFFE - EPA ATTORNEY, REGION V-ORC 
DAN O'RIORDAN - PUBLIC AFFAIRS, EPA REGION V 

FROM: CHARLIE GEBIEN, OSC REGION V 

SITE: MORRIS PAINT AND VARNISH, 15th and BRADY ST, EAST 

ST LOUIS, IL. 

CONTRACT 68-01-7460 

DELIVERY ORDER 7460-05-137 

SITE ID HP 

POLREP ^: 5 

DATE/TIME: APRIL 11, 1980/1415 

PERIOD: APRIL 6,1990 THROUGH APRIL 11, 1990. 

1. ACTIONS TAKEN 

As of April 10, 1990, we determined that disposal arrangements 

could not he completed until the week of April 16-20, 1990. As a 

result, operations will be shut-down during the afternoon of April 

11, 1990 and resume on April 17, 1990. 

2. PLANS 

The follov^ing actions are planned for the upcoming period of 

April 17-20, 1990. 

Initiate disposal of paint solids at Peoria Disposal upon 



\ 

contracting approval. 

Complete arrangements for disposal of compressed gas 
cylinders. 

Complete fuel blending arrangements for paint liquids/solvents 

and initiate transportation off-site. 

Demolish emptied underground storage tanks. 

3. STATUS 

a. Personnel on site: 

ERCS 7 

TAT 1 

EPA 1 

b. Costs to date: As of 4/10/90 

ERCS TAT 

TODAY 4,253 543 

TOTAL 183,184 23,595 

PROJECT CEILING 
455,000 36,100 



TO; 

FROM: 

SITE: 

HANS CRUMP-WIESNER - U „ S =, EPA HEADQUARTERS 
ROBERT BOWDEN - CHIEF, EERB 
JACK BARNETTE - CHIEF, EERB-ERS 11 
GEORGE FOSTER - COORDINATOR, EAST ST LOUIS EMERGENCY 
SERVICES AND DISASTER AGENCY 
SUSAN JANOWIAK - REGIONAL COORDINATOR 
MARY MCAULIFFE - EPA ATTORNEY, REGION V-ORC 
DAN O'RIORDAN - PUBLIC AFFAIRS, EPA REGION V 

CHARLIE GEBIEN, OSC REGION V 

MORRIS PAINT AND VARNISH, 15th and BRADY ST, EAST 
ST LOUIS, IL. 

CONTRACT #: 68-01-7460 

DELIVERY ORDER #: 7460-05-137 

SITE ID #: HP 

POLREP #: 4 

DATE/TIME: APRIL 6, 1990/1035 

PERIOD; MARCH 31, 1990, THROUGH APRIL 5, 1990. 

1 . ACTIONS TAKEN 

Removal operations were voluntarily shut-down for the March 
31, through April 1, 1990, weekend to provide a break for the 
crew. 

On April 2, 1990, compatibility testing was completed and 
composite samples were sent off-site, for disposal analyses. 
Continuing activities at the site included: 

Crushing of drums from warehouse and can shredding. 
Demolition of above ground tanks with shears. 
Disposal of non-hazardous scrap metal and debris. 
Disposal arrangements for; 
1. Paint solids via land disposal at Peoria Disposal. 
2. Paint liquids/solvents via fuels blending at OHM 
Resource Recovery Corp, and 
3. Crushed drums/steel tank scrap via land disposal at 
Peoria Disposal and Milam landfill. 

As of April 5, 1990, can shredding operations were completed 
and shredder decon was initiated. 



2. PLANS 

The following actions are planned for the upcoming period of 
April 6-12, 1990. 

Voluntary shut-down of operations for the April 7-8, 
1990, weekend. 
Complete disposal arrangements for paint solids and 
crushed containers/steel tank scrap. 
Obtain disposal/treatment analyses for paint 
liquids/solvents from Envirodyne labs and forward to OHM 
Resource Recovery Corp. 
Uncover, empty (if necessary), and demolish nine 
underground storage tanks. 

3. STATUS 

a. Personnel on site; 

ERCS 7 

TAT 1 

EPA 1 

b. Costs to date: 

ERCS TAT 

TODAY 5,741 752 

TOTAL 165,242 20,606 

PROJECT CEILINB 
455,000 36,100 



• / 

TQi 

FROM: 

SITE: 

HAMS CRUMP-WIESNER - U.S. EPA HEADQUARTERS 
ROBERT BOWDEN - CHIEF, EERB 
JACK BARNETTE - CHIEF, EERB-ERS 11 
GEORGE FOSTER - COORDINATOR, EAST ST LOUIS EMERGENCY 
SERVICES AND DISASTER AGENCY 
SUSAN JAMOWIAK - REGIONAL COORDINATOR 
MARY MCAULIFFE - EPA ATTORNEY, REGION V-GRC 
DAN O'RIORDAN - PUBLIC AFFAIRS, EPA REGION V 

CHARLIE GEBIEN, OSC REGION V 

MORRIS PAINT AND VARNISH, 15th and BRADY ST, EAST 
ST LOUIS, IL. 

CONTRACT #: 68-01-7460 

DELIVERY ORDER #: 7460-05-137 

SITE ID #: HP 

POLREP #: 3 

DATE/TIME: MARCH 30, 1990/1635 

PERIOD: MARCH 22, 1990, THROUGH MARCH 30, 1990. 

1. ACTIONS TAKEN 

Robert Bowden approved an additional authorization of $305,000 
on March 29, 1990 to increase the present delivery order 
ceiling to $455,000. The increase was necessary for the 
project to continue beyond March 30, 1990. 

On March 22, continuing activities at the site included; 
Removal of non-hazardous debris from manufacturing area. 
Crushing of drums and cans. 
Disposal of non-hazardous scrap metal. 

As of March 24, the above activities are continuing. In 
addition, the following activities are ongoing i 

Inventory of containerized material. 
Sampling of containerized material. 

As of March 26,) inventory and sampling of containerized 
material, and crushing of drums and cans were completed. In 
addition, the following activities are ongoing; 

Disposal of non-hazardous scrap metal. 
Removal of non-hazardous debris from manufacturing area. 
Removal of roof of warehouse. 

As of March 28, the above activities, and scraping of the 
manufacturing building floor were completed. As of March 30, 
shredding of cans, cutting up of tanks, and compatibility 



analysis and generation of composite samples were ongoing 

2. Status 

a. personnel on site: 

ERCS 7 

TAT 3 

EPA 1 

b. Costs to date: 

ERCS TAT 

TODAY 6,054 2,351 

TOTAL 135,584 16,601 

7. REMAINING 66 45 
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TO: 

FROM; 

SITE: 

CONTRACT #1 

HANS CRLIMP-WIESNER - U.S= EPA HEADQUARTERS 
ROBERT BOWDEN - CHIEF, EERB 
JACK BARNETTE - CHIEF, EERB-ERS 11 
GEORGE FOSTER - COORDINATOR, EAST ST LOUIS EMERGENCY 
SERVICES AND DISASTER AGENCY 
SUSAN JANOWIAK - REGIONAL COORDINATOR 
MARY MCAULIFFE - EPA ATTORNEY, REGION V-ORC 
DAN O'RIORDAN - PUBLIC AFFAIRS, EPA REGION V 

CHARLIE GEBIEN/PAUL STEADMAN, OSC REGION V 

MORRIS PAINT AND VARNISH, 15th and BRADY ST, EAST 
ST LOUIS, IL. 

68-01-7460 

DELIVERY ORDER #: 7460-05-137 

SITE ID #: 

POLREP #; 

DATE/TIME: 

PERIOD; 

HP 

3 

MARCH 30, 1990/1635 

MARCH 22, 1990, THROUGH MARCH 30, 1990. 

1. ACTIONS TAKEN 

On March 29, 1990, Norman Niedergang acting division director 
approved the action memorandum for all proposed removal 
actions at the site. The approval authorized an 
additional $305,000 to increase the delivery order 
ceiling from $150,000 to $455,000. 

•n March 22, continuing activities at the site included; 
Removal of non-hazardous debris from manufacturing area. 
Crushing of drums and cans. 
Disposal of non-hazardous scrap ,metal. 

As of March 24, the above activities are continuing. In 
addition, the following activities are ongoing ; 

Inventory of containerized material. 
Sampling of containerized material. 

As of March 26, inventory and sampling of containerized 
material, and crushing of drums and cans were completed. In 
addition, the following activities are ongoing: 

Disposal of non-hazardous scrap metal. 
Removal of non-hazardous debris from manufacturing area. 
Removal of roof of warehouse. 

As of March 28, the above activities, and scraping of the 
manufacturing building floor were completed. As of March 30, 



s; • V 
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shredding of cans, cutting up of tanks, and compatibility 
analysis and generation of composite samples were ongoing. 

Status 

a. personnel on site; 

ERCB 7 

TAT 3 

EPA 1 

b. Costs to date; 

ERCS TAT 

TODAY 6,054 2,351 

TOTAL 135,584 16,601 

PROJECT CEILING 

455,000 36,100 



<> 

TO: 

FROM: 

SITE; 

ROBERT BOWDEN - CHIEF, EERB 
JACK BARNETTE - CHIEF, EERB-ERS II 
GEORGE FOSTER - COORDIPJATOR, EAST ST LOUIS EMERGENCY 
SERVICES AND DISASTER AGENCY 
SUSAN JANOWIAK- REGIONAL COORDINATOR 
MARY MCAULIFFE - EPA ATTORNEY, REGION V-ORC 
DAN O'RIORDAN - PUBLIC AFFAIRS, EPA REGION V 

CHARLIE GEBIEN, OSC REGION V 

MORRIS PAINT AND VARNISH, 15th AND BRADY ST, EAST 
ST .LOUIS, IL. 

CONTRACT #: 60-01-7460 

DELIVERY ORDER #: 7460-05-137 

SITE ID #: 

POLREP #: 

DATE/TIME: 

PERIOD: 

HP 

2 

MARCH 23, 1990/0900 

MARCH 10, 1990 THROUGH MARCH 21, 1990 

1. ACTIONS TAKEN 

Robert Bowden approved an additional verbal authorization of 
$50,000 on March 10, 1990 to increase the present delivery 
order ceiling to $100,000. The increase was necessary for the 
project to continue tjeyond March 10, 1990. 

Work accomplished on March 10, included the disposal of non-
hazardous scrap metal (approximately 10 rolloff boxes). In 
addition, O.H. Materials Corp., toppled the west wall of the 
damaged warehouse building to prevent its inadvertent collapse 
on or near personnel in the area. Electrical power was 
supplied to the site by a 30 KW generator on March 10. 

•n March 19, continuing activities at the site included: 
Staging of hazardous materials. 
Cleanup of site debris on concrete pad area. 
Construction of warehouse doors to secure building. 
Restaging of flammable liquids outside of warehouse 
building. 

As of March 21, 1990, the above activities are continuing. 
In addition, the following activities are ongoing 

Seeking bids for fuel blending of liquid paints and 
solvents, and for land disposal of paint solids/ash/empty 
drums. 
Drafting action memo for removal activities. 



Norm Miedergang authorized an increase of $50,000 to the 
present delivery order on March 21, 1990. This represents an 
increase to the present delivery order ceiling of $150,000. 

2. Status 

a. Personnel on site: 

ERCS 13 

TAT 1 

EPA 1 

b. Costs to date: 

ERCS TAT 

TODAY 12,084 763 

TOTAL 81,853 4497 

7. REMAINING 45 85 
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